CITY OF

FORT LAUDERDALE

Venice of America

February 13, 2013

Re: Important Update for SE 15™ Avenue Bridge Replacement Projects

Dear Neighbor:

Greetings! The purpose of this correspondence is to provide you with an update on the referenced project and to request your
cooperation with the timely relocation of any vessel(s), boatlifts, etc. that may interfere with construction activities.

The City of Fort Lauderdale has been working diligently with Baker Concrete Construction, Inc. to replace the two bridges on
S.E 15th Avenue over the Marchetta and Carlotta Rivers. We are pleased to report that the project is on schedule. During the
coming months some critical construction activities will be undertaken. Your assistance and cooperation related to relocation
of any vessel(s), boatlifts, etc. that may interfere with construction would be greatly appreciated since it will help us keep the

overall project on track.

Project Update
Construction activities for the replacement of the two bridges started on October 8, 2012 and will span two phases. Phase |

includes the demolition and reconstruction of the west side of the bridges. Phase Il includes demolition and reconstruction of
the east side of the bridges. The current status and the next steps for this project are outlined below.

e Temporary barrier walls, roadway signs, and traffic signals have been set up to accommodate two-way
traffic onto the east side of both bridges during Phase |.

e Demolition of the west side of both bridges is complete.

« Piles are in place on the west side of both bridges to allow for the construction of the new decks, which
are expected to be ready this spring.

e Once the decks are complete, two-way traffic will then be switched to the west side of the bridges. This
will allow for Phase Il construction to begin on the east side of the bridges.

e Construction on Phase Il is scheduled to begin mid-April.

s Project completion is scheduled for this summer.

Relocation of Docked Vessel(s)

Neighbors who have vessels, boat lifts or other anchored devices located immediately adjacent to/or within 100 linear feet of
either of the two bridges will need to relocate them to accommodate heavy construction equipment and materials. By
relocating the vessels(s) you will help minimize construction delays and prevent any dust, dirt, engine exhaust, etc. from
damaging the vessel(s). If you have already addressed this request, the City thanks you. If you need additional information,
please contact:

Kevin M. Hanson, Superintendent

Baker Concrete Construction, Inc.

5555 Anglers Avenue, Suite 1A, Fort Lauderdale, FL 33312
(954) 964-6027

We sincerely appreciate your patience, cooperation, and understanding during the construction period and regret any
inconvenience that may result from these improvements. For additional information about this project, please review the
SE15"  Avenue  Bridge Replacement  Frequently  Asked Questions on  the City's  website  at
www fortlauderdale.gov/news/2012/sw15ave_bridge.htm. You may also contact MaryAnn Johnston, at (954) 828-5301.

Hardeep Anand, P.E., Deputy Director, Public Works

cc: Daniel L. Baker, President, Baker Concrete Construction, Inc.
Mark S. Friedman, AIA, NCARB, Construction Manager, Public Works Department
Dane M. Esdelle, Project Manager, Public Works Department
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